TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Time involved Date Task responsible Comments (student initials) Starting the layout Creating a layout using Figma to prebuild before coding. of the website and This involved choosing a color scheme and font that best November 21st, 2020 choosing color scheme 2 Hours JB and JP suits the website. Prebuilding helps to stay organized and and font. then construct the actual website quicker when coding. 1. Continuation of design We worked collaboratively to continue the prebuild and were able to finish the landing page, about page, and phase. 3 Hours December 5th, 2020 contact pages so that they would be ready to code. All that still needed to be done was the services page. 2. We finished the prebuild of the services page and then Continuation of design. went over all the pages collectively and made final edits 2 Hours December 12th, 2020 in the prebuild state. 3. Using the design from Figma, we began to code and Starting to construct the execute the website. We were able to fundamentally website JB, JP, JO, and NL December 19th, 2020 build the landing page, about page, services page, and contact page, setting up a header and footer for each. 4. As part of our fictitious medical communications website, we indepthly constructed a symptoms test as a main Creating a symptoms test January 9th, 2021 4 Hours JB, JP, JO, NL and AS feature for the companies services to make it faster for both parties that use the website (Doctors and Patients) 5. After completing each section of the website, we meticulously went over each section again to make sure that each function worked as well as all the detail was January 16th, 2021 Final Edits JB, JP, JO, NL and AS there that needed to be. 6.

| Advisor signature | |
|-------------------|--|
| | |